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4 MAR1963

MEMORANDUM FOR: Acting Deputy Director (Support)

SUBJECT : Building Access for PBS Engineers
REFERENCE : Memorandum of the Deputy Director (Support)
dated 26 February 1963, subject as above. -

1. This memorandum is for information only.

2. A procedure has been instituted which provides for
the issuance of a service type photographic building badge to
PBS engineers who have an official need for access to the Head-
quarters Building. Until appropriate clearances are granted to
these persons, their badges will be retained by the receptionists,
will be issued upon the occasion of each visit, and will permit
unescorted access to the building.

3. Such a badge was prepared for Mr. Gibbons on
28 February 1963. As soon as Mr. Bengtson appears to be
photographed one will be issued for his use.

STATINTL
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Director of Security
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MEMORANDUM FOR: Director of Logistics

Director of Security
SUBJECT : Bullding Access for PBS Engineers
REFERENCE : Headquarters Building Construction Progress

Report as of 18 Feb 63

1. Iam sorry to note that restricting &ccess to the headquarters
building of PBS engineers is slowing down the essential work for which we
are dependent upon them. I don't want PBS to have any such excuse for not
getting on with this work as rapidly as possible. : :

2. The Director of Logistics and the Director of Securlty are
therefore requested to make some arrangement without delay which will
ensure that there is no ground for any such allegation,

Signed
L. K. White
Deputy Director
{Support)
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NEW HEADQUARTERS BUILDING
Construction Progress Report
18 February 1963

Main Building

Building Access for PBS Engineers: The "SERVICE" badges which
previously allowed PBS engineers unescorted access were rescinded
1 February. Since then visits by Mr. Bengtson and Mr. Gibbons to
investigete air conditviocning problems and follow-up punch list items
have been severely curtailed because it is impractical to escort them
around the building. The Office of Security will expedite their
clearance for no-escort access, but it will require a minimum of 30
days. Their personal history stetements are novw being submitited.

Alr Conditioning: VWork om eir conditioning problems has slowed
considerably because of the restrictions mentioned above. However,
the Building Engineer's force continues to work on drawings to show
the chilled water piping changes needed. The drafting can only be
done on a part-time basis, but is being expedited as much as possible.

Tubes and Conveyors: These systems are working well without any
problems which are beyond the capsbility of the Agency maintenance
force. The judgment that was made that the maintenance force could
maintain good service without resorting to a year's malntenance contract

STATINTL wita the contractor | | seems to have been justified with a

STAT

resultent savings to the Agency of possibly $90,000.

Invitations for bids will be sent
out this week. GCOA states thet 1t will be 45 to 60 days before the
bids can be returned, evaluated, and an awerd made. They have been
requested to expedite as much as possible.

Auditorium

The manufacturer of the tile for the suditorium lobby has notified
the contractor that he cannot meke delivery before 11 March. It will
take about two weeks to cement in place. This is a delay of a month
veyond vhat was originally planped and will defer finishing the audi-
torium until the beginning of April.
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